



SPCA OF WAKE COUNTY | EST. 1967 | RALEIGH, NC

## Potential Phasing Plan

**PHASE 1**  
 Temporarily Relocate Existing Spay and Neuter Clinic.  
 Clinic will require new water and sanitary sewer services.

**PHASE 2**  
 Construct Parking Lot Expansion.  
 West side of parking lot to receive first layer of asphalt for employee and visitor parking.  
 East side of parking lot to receive stone base for Contractor parking and storage area.

**PHASE 3**  
 Construct Building Expansion.  
 Building Expansion will include a new Spay and Neuter Clinic.

**PHASE 4A**  
 Complete Parking Lot.  
 Convert Temporary Sediment Pond to Permanent Stormwater BMP.  
 Receive CO for Building Expansion

**PHASE 4B**  
 Remove Temporary Spay and Neuter Clinic.

**PHASE 5**  
 Renovate existing Pet Adoption Center.

**FUTURE PHASE**  
 Construct 6,000 SF Multi-Use Building.  
 Utilize water and sewer service installed for the temporary location of Spay and Neuter Clinic.

